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Background: 
As required by TPEAC’s authorizing legislation, the One-Stop/Pilot Projects 
Subcommittee directed and reviewed development of three research papers documenting 
barriers and opportunities for: (1) concurrent agency, public comment, and appeal 
processes, (2) common permit application and data requirements, and (3) coordination of 
Information Technology systems to support environmental permitting.  TPEAC’s 
authorizing legislation also require it to develop and prioritize a list of permit 
streamlining opportunities, specifically identifying substantive and procedural 
duplication, and recommendations for resolving those duplications. Over the past three 
years, the One-Stop/Pilot Projects Subcommittee has been responsible for many of these 
new initiatives.  This report summarizes some of its accomplishment, lessons learned, 
and outlines the subcommittee’s next steps.  

Subcommittee 
Accomplishments: 

 Developed a “One-Stop” 
permitting process to 
expedite permitting decisions 
on large projects: 

 Developed and piloted 
Interagency Project Teams to 
coordinate permitting on 
large projects. 

 Examined issues on data 
consistency and information 
sharing. 

 Examined issues on 
coordinated permit timing.  

 Examined issues on 
concurrent agencies review 
and appeals process. 

 Piloted Interagency Project 
Team Processes on Hood 
Canal Bridge and SR-24 
Bridge Replacement projects.

 Developed an 
Interdisciplinary Project 
Team Guidance manual  

 
Lessons Learned: 
The following is a short list of the lessons learned from the 
One-Stop/Pilot Projects Subcommittee’s efforts.  
 Interagency coordination for project review and 

approval takes time, dedication and concerted effort, 
but ultimately saves time and produces better 
projects.   

 Early review of transportation projects by the 
regulatory community is essential to permitting 
efficiency.   

 Concurrent agency review and appeals are limited by 
statutorily defined permitting timelines.  In addition, 
projects that are appealed are unique and limited; few 
opportunities exist to streamline this effort.  

 Information Technology including consistency of 
data and the electronic sharing of information needs 
a great deal more effort to realize gains in 
efficiency. 

 
 
 
 
 
 
 



Next Steps: 
Over the next year, the subcommittee intends to concentrate its efforts on three primary 
topics:  

1) Information Technology and Data Consistency:  develop on-line permitting tools 
(permit application, review and tracking), and the development of resource data 
sets that can be used in making permit decisions. 

2) Examination of Integrated Permit Documentation: identify a system to document 
and track project decisions from project conception to completion.  

3) Development of Permit Application Standards to ensure applications will have 
complete information needed for approval.  This will also serve as a model to 
guide WSDOT in drafting permit terms and conditions.  

 
Finally, the One Stop Permitting/Pilot Projects Subcommittee is changing its name to 
more accurately reflect its work.  This subcommittee will be known as the Permit 
Delivery Subcommittee.   
 


